COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2016

ESTI MATE SUMVARY 09: 10: 45
CONTI D C20183 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20183- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 67.0  DAYS TI VE ALLOW 84 WORK DAYS
US160 WOLF CREEK PASS EAST SUR PERCENT TI ME: 79.76 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO NHPP1602- 148
US160 WOLF CREEK PASS EAST SUR
NAME OF ROAD:
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 21/ 2016 DATE TI ME STARTED 06/ 01/ 2016
2273 R VER ROAD DATE LET 01/ 07/ 2016 DATE WORK BEGAN 06/ 01/ 2016
DATE AWARDED 01/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 19/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,056, 196. 33 PARTI Ol PATI NG $ 6, 389, 716. 37 $ 1,111, 034. 65
AWARD PRQIECT AMT: $  6,647,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 55% TOTAL EARNI NGS 6, 389, 716. 37 1,111, 034. 65
FUNDS AVAI LABLE: $ 666, 479. 96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 389, 716. 37 1,111, 034. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE - 99, 705. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6,290, 011. 37 1,111, 034. 65
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6,290, 011. 37 1,111, 034. 65
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,111, 034. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20183-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 DELETED BY CDOT 0. 000 0. 000
105
EACH 0. 000 0. 00
830. 08000 0. 000 0.00
0010 202- 00024 Renoval of Enbanknent Protector Type 5 5. 000 0. 000
EACH 5. 000 4, 150. 40
830. 08000 5. 000 4,150. 40
0015 202-00090 *Renoval of Delineator 259. 000 0. 000
EACH 259. 000 2,012. 43
7.77000 259. 000 2,012. 43
0020 202-00201 *Renoval of Curb 5,114. 000 5,114. 000
LF 0. 000 0. 00
1. 89000 5,114. 000 9, 665. 46
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,215. 000 7,215. 000
SY 0. 000 0. 00
6. 72000 7,215. 000 48, 484. 80
0030 202-00250 *Removal of Pavenent Marking 59, 500. 000 0. 000
SF 59, 500. 000 76, 160. 00
1. 28000 59, 500. 000 76, 160. 00
0035 202-00810 *Renoval of Gound Sign 8. 000 0. 000
EACH 8. 000 1, 376. 32
172. 04000 8. 000 1, 376. 32
0040 202-00821 *Renoval of Sign Panel 35. 000 0. 000
EACH 35. 000 1,359.75
38. 85000 35. 000 1,359.75
0045 202-01130 *Renoval of Cuardrail Type 3 16, 849. 000 16, 849. 000
LF 0. 000 0. 00
9. 20000 16, 849. 000 155, 010. 80
0050 202- 01300 *Renoval of End Anchorage 46. 000 46. 000
EACH 0. 000 0. 00
178. 32000 46. 000 8,202.72
0055 203- 00010 Uncl assi fied Excavation (Conplete In Place) 212. 000 207. 000
(924 5. 000 199. 30

39. 86000 212. 000 8, 450. 32



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00400 Rock Excavation 2.000 0. 000
CcY 2.000 228. 60
114. 30000 2.000 228. 60
0065 203-01140 Rol I'i ng DELEDTED BY CDOT 105 0. 000 0. 000
HOUR 0. 000 0. 00
171. 41000 0. 000 0. 00
0070 203-01500 Bl adi ng 27.000 7.000
HOUR 20. 000 2,799. 40
139. 97000 27.000 3,779.19
0075 203-01510 Backhoe DELEDTED BY CDOT 105 0. 000 0. 000
HOUR 0. 000 0. 00
128. 87000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 40. 000 37.000
HOUR 3. 000 1, 338. 63
446. 21000 40. 000 17, 848. 40
0085 203-02330 Labor er 40. 000 0. 000
HOUR 40. 000 2,934. 80
73. 37000 40. 000 2,934. 80
0090 206-00000  *Structure Excavation 4, 843. 000 4,843.000
CcY 0. 000 0. 00
22.67000 4, 843. 000 109, 790. 81
0095 206-00065 Structure Backfill (FlowFill) DELEDTED BY CDOT 105 0. 000 0. 000
CcY 0. 000 0. 00
190. 07000 0. 000 0. 00
0100 207-00205 Topsoi | DELEDTED BY CDOT 105 0. 000 0. 000
CcY 0. 000 0. 00
61. 56000 0. 000 0. 00
0105 208-00002 *Erosion Log Type 1 (12 Inch) 10. 000 10. 000
LF 0. 000 0. 00
4. 05000 10. 000 40. 50
0110 208-00020 *Silt Fence 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2. 28000 1, 100. 000 2,508. 00



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0120 208-00070 Vehi cl e Tracki ng Pad DELEDTED BY CDOT 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 692. 52000 0. 000 0. 00
0125 208-00103 *Removal and Di sposal of Sedinent (Labor) DELEDTED BY 0. 000 0. 000
CDOT 105
HOUR 0. 000 0. 00
55. 94000 0. 000 0. 00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) DELEDTED 0. 000 0. 000
BY CDOT 105
HOUR 0. 000 0. 00
127. 59000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) DELEDTED BY CDOT 105 0. 000 0. 000
HOUR 0. 000 0. 00
329. 89000 0. 000 0. 00
0140 208-00206 *Erosion Control Supervisor 63. 000 54. 000
DAY 9. 000 3,896.01
432. 89000 63. 000 27,272.07
0145 210-01170 Reset Quardrail Type 7 800. 000 400. 000
LF 400. 000 2,456. 00
6. 14000 800. 000 4,912. 00
0150 210-01300 Reset | npact Attenuator 2. 000 0. 000
EACH 2.000 983. 08
491. 54000 2.000 983. 08
0155 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
2,318. 16000 0. 200 463. 63
0160 212-00032 *Soi | Condi tioning 0. 200 0. 200
ACRE 0. 000 0. 00
6, 302. 55000 0. 200 1, 260. 51
0165 213-00003 *Mil ching (Weed Free) DELEDTED BY CDOT 105 0. 000 0. 000
ACRE 0. 000 0. 00
1,171. 62000 0. 000 0. 00



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 213-00061 *Mil ch Tacki fier DELEDTED BY CDOT 105 0. 000 0. 000
LB 0. 000 0. 00
5.27000 0. 000 0. 00
0175 216-00221 *Soi | Retention Bl anket (Coconut) (Biodegradable C ass 817. 000 817. 000
1
) SY 0. 000 0. 00
3. 54000 817. 000 2,892.18
0180 216- 00303 *Turf Reinforcement Mat (O ass 3) Deleted By 105 0. 000 0. 000
SY 0. 000 0. 00
9. 88000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 2. 000 2.000
HOUR 0. 000 0. 00
80. 47000 2.000 160. 94
0190 240-00010 *Renoval of Nests DELEDTED BY CDOT 105 0. 000 0. 000
HOUR 0. 000 0. 00
57.16000 0. 000 0. 00
0195 304- 06000 *Aggregat e Base Course (C ass 6) 9, 882. 080 9, 882. 080
TON 0. 000 0. 00
30. 41000 9, 882. 080 300, 514. 05
0200 304-09014 *Aggregat e Base Course (Special) 3, 770. 390 2,941. 680
TON 828. 710 29, 957. 87
36. 15000 3,770. 390 136, 299. 60
0205 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 604. 650 372. 480
TON 232.170 42,939. 84
184. 95000 604. 650 111, 830. 02
0210 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 23,176. 990 17,914. 740
TON 5, 262. 250 442,976. 21
84.18000 23,176. 990 1, 951, 039. 02
0215 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 15, 286. 120 15, 286. 120
TON 0. 000 0. 00
81. 84000 15, 286. 120 1, 251, 016. 06
0220 411-10255 Enul si fied Asphalt (Sl ow Setting) 13, 220. 000 11, 955. 000
GAL 1, 265. 000 3, 820. 30
3. 02000 13, 220. 000 39, 924. 40



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00112 Ceotextile (Drainage) (dass 1) 5, 045. 000 5, 045. 000
SY 0. 000 0. 00
1. 68000 5, 045. 000 8, 475. 60
0230 420-00500 Geotextile (Paving) 923. 000 923. 000
SY 0. 000 0. 00
7.63000 923. 000 7,042. 49
0235 420- 00520 Geogrid Pavenent Reinforcenent 12, 989. 000 12,989. 000
SY 0. 000 0. 00
2. 53000 12, 989. 000 32,862. 17
0240 506-00206 Riprap (6 Inch) Deleted by CDOT 105 0. 000 0. 000
CcY 0. 000 0. 00
664. 91000 0. 000 0. 00
0245 507-00100 Concrete Slope and Ditch Paving (Reinforced) Del eted By 0. 000 0. 000
105
CcY 0. 000 0. 00
924. 97000 0. 000 0. 00
0250 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 13. 560 13. 560
TON 0. 000 0. 00
388. 59000 13. 560 5, 269. 28
0255 603-10180 18 Inch Corrugated Steel Pipe DELEDTED BY CDOT 105 0. 000 0. 000
LF 0. 000 0. 00
63. 97000 0. 000 0. 00
0260 603-30018 18 Inch Steel End Section DELEDTED BY CDOT 105 0. 000 0. 000
EACH 0. 000 0. 00
348. 15000 0. 000 0. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (MS) 14, 822. 000 14, 822. 000
LF 0. 000 0. 00
24. 03000 14, 822. 000 356, 172. 66
0270 606-01370  *Transition Type 3G (M:S) 5. 000 5. 000
EACH 0. 000 0. 00
1, 892. 49000 5. 000 9, 462. 45
0275 606- 02003 *End Anchorage (Nonflared) (M3S) 7.000 7.000
EACH 0. 000 0. 00

2, 430. 83000 7.000 17,015.81



CONTI D: C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO. 0004 09: 10: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 02005 *End Anchorage (Flared) (MS) 35. 000 35. 000
EACH 0. 000 0. 00
2, 047. 89000 35. 000 71, 676. 15
0285 607-11525 *Fence (Plastic) 272. 000 272.000
LF 0. 000 0. 00
3.27000 272.000 889. 44
0290 609-60011 *Curb Type 6 (Section M 7, 056. 000 0. 000
LF 7, 056. 000 66, 185. 28
9. 38000 7, 056. 000 66, 185. 28
0295 612-00031 *Delineator (Type |) (Extra Height) 126. 000 0. 000
EACH 126. 000 5,874.12
46. 62000 126. 000 5,874.12
0300 612-00032 *Del ineator (Type Il1) (Extra Height) 2.000 0. 000
EACH 2.000 97. 68
48. 84000 2.000 97. 68
0305 612-00033 *Del ineator (Type I11) (Extra Height) 131. 000 0. 000
EACH 131. 000 6, 688. 86
51. 06000 131. 000 6, 688. 86
0310 614-00011 *Sign Panel (dass I) 37.000 0. 000
SF 37.000 698. 19
18. 87000 37. 000 698. 19
0315 614-00012 *Sign Panel (Oass I1) 426. 000 0. 000
SF 426. 000 9, 457. 20
22.20000 426. 000 9, 457. 20
0320 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 24.000 319. 68
13. 32000 24.000 319. 68
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 2.000 117. 66
58. 83000 2.000 117. 66
0330 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 104. 000 0. 000
LF 104. 000 2,539. 68
24. 42000 104. 000 2,539. 68



CONTI D: C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO. 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 2.000 1,021.16
510. 58000 2.000 1,021.16
0340 614-80006 *Surface Condition Anal yzer 2.000 0. 000
EACH 0. 000 0. 00
5, 549. 83000 0. 000 0.00
0345 615- 00030 Enbanknent Protector Type 3 7.000 0. 000
EACH 7.000 2,386.51
340. 93000 7.000 2,386.51
0350 615- 00050 Enbanknent Protector Type 5 9. 000 0. 000
EACH 9. 000 4,602. 51
511. 39000 9. 000 4,602. 51
0355 625- 00000 *Construction Surveying 1. 000 0. 820
LS 0. 000 0. 00
19, 091. 42000 0.820 15, 654. 96
0360 626- 00000 *Mobi | i zati on 1. 000 0.863
LS 0. 000 0. 00
690, 578. 18000 0. 863 595, 968. 97
0365 626-01104 Public Information Services (Tier 1V) 1. 000 0. 820
LS 0.180 798. 52
4, 436. 24000 1. 000 4,436. 24
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 661. 000 0. 000
GAL 0. 000 0. 00
120. 25000 0. 000 0.00
0375 627-00011 *Pavenent Marking Paint (Waterborne) 2, 006. 000 1, 893. 000
GAL 113. 000 4,075. 91
36. 07000 2, 006. 000 72,356. 42
0380 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 956. 000 0. 000
SF 956. 000 29,712. 48
31. 08000 956. 000 29,712. 48
0385 630- 00000 *Fl aggi ng 4, 000. 000 3, 028. 000
HOUR 465. 000 11, 355. 30
24. 42000 3,493. 000 85, 299. 06



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20183-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 40. 000 26. 000
DAY 11. 000 1, 465. 20
133. 20000 37.000 4,928. 40
0395 630-00012  *Traffic Control Management 84. 000 54. 000
DAY 16. 000 11,987.68
749. 23000 70. 000 52, 446. 10
0400 630- 80001 *Fl ashi ng Beacon (Portabl e) 6. 000 5. 400
EACH 0. 000 0. 00
1, 370. 81000 5. 400 7,402.37
0405 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
146. 52000 3. 600 527. 47
0410 630-80341  *Construction Traffic Sign (Panel Size A) 112. 000 100. 800
EACH 0. 000 0. 00
49. 95000 100. 800 5, 034. 96
0415 630-80342  *Construction Traffic Sign (Panel Size B) 12. 000 10. 800
EACH 0. 000 0. 00
44. 40000 10. 800 479. 52
0420 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
693. 73000 1. 800 1,248.71
0425 630- 80359 *Portabl e Message Sign Panel 212. 000 158. 000
DAY 54. 000 2,397.60
44. 40000 212. 000 9,412. 80
0430 630-80360  *Drum Channel i zi ng Device 116. 000 104. 400
EACH 0. 000 0. 00
27. 75000 104. 400 2,897.10
0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 0. 000 0. 00
38. 85000 9. 000 349. 65
0440 630-80370 Concrete Barrier (Tenporary) 1, 080. 000 972. 000
LF 0. 000 0. 00
37.61000 972. 000 36, 556. 92



CONTI D C20183 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 630- 80380 *Traffic Cone 400. 000 360. 000
EACH 0. 000 0. 00
8. 88000 360. 000 3,196. 80
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 2,774.92
2,774.92000 1. 000 2,774.92
0455 630-85011 *| npact Attenuator (Tenporary) 90. 000 81. 000
DAY 0. 000 0. 00
194. 24000 81. 000 15, 733. 44
0460 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
4,994. 85000 1. 000 4,994. 85
0465 700- 70010 F/A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering Del eted by CDOT 105 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphal t Pavenent |ncentive Snoothness 188, 511. 980 0. 000
FA 188, 511. 980 188, 511. 98
1. 00000 188, 511. 980 188, 511. 98
0480 700-70016 F/ A Fuel Cost Adj ustnent 23,157. 700 20, 399. 290
FA 2,758. 410 2,758. 41
1. 00000 23,157. 700 23,157.70
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 171, 790. 480 152, 128. 740
FA 19, 661. 740 19, 661. 74
1. 00000 171, 790. 480 171, 790. 48
0490 700-70021 F/ A On- The-Job Trai nee 3,327.000 3,327. 000
HOUR 0. 000 0. 00
1. 00000 3, 327. 000 3,327.00
0495 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20183 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70060 F/ A Adj ust 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0505 700-70380 F/ A Erosion Control DELEDTED BY CDOT 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 202-00001 Rem Structure (ROAD CLOSURE GATE) 2.000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0540 607-60620 Road Closure Gate (40 FT) 2.000 0. 000
EACH 0. 000 0. 00
15, 040. 00000 0. 000 0. 00
0545 613-32300 Light Std Steel (30 Ft) 2.000 0. 000
EACH 0. 000 0. 00
4,420. 00000 0. 000 0. 00
0550 613-40010 Li ght Std Foundation 2.000 0. 000
EACH 2.000 5, 580. 00
2, 790. 00000 2.000 5, 580. 00
0555 613-50375 Sol ar Col | ection System (Special) 2.000 0. 000
EACH 0. 000 0. 00
12, 450. 00000 0. 000 0. 00
0560 606-00710 Gdrail Ty 7 (Sty CA) 400. 000 0. 000
LF 0. 000 0. 00
91. 39000 0. 000 0. 00
0565 614-85001 I npact Atten 1. 000 0. 000
EACH 0. 000 0. 00
37, 045. 10000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,900,184.74$% 1,001, 157.21$ 6,233,704.74
CAT NOO300 STRUCTURES
0510 202- 00504 *Removal of Expansion Device 368. 000 368. 000
LF 0. 000 0. 00
56. 61000 368. 000 20, 832. 48
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20183-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP1602- 148 ESTI MATE NO 0004 09: 10: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0515 518-01050 *Bri dge Expansi on Device (Special) 368. 000 0. 000
LF 368. 000 109, 877. 44
298. 58000 368. 000 109, 877. 44
CAT 0300 CURRENT AMI  $ 130,709.92 $ 109, 877.44 % 130, 709. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0520 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 707. 05000 1. 000 14, 707. 05
0525 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 374. 69000 1. 000 8,374.69
0530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,219. 93000 1. 000 2,219.93
CAT 0400 CURRENT AMI $ 25,301.67 $ 0.00% 25, 301. 67

PRQJIECT TOTAL CURRENT AMI $ 7,056,196.33$ 1,111,034.65$% 6,389, 716. 33



